
Resolution authorizing the Franklin County Engineer to enter into 

a contract modification with Kokosing Construction Company, Inc. 
for replacement of the structure on West Main Street over Alum 

Creek (Engineer)(No additional cost to County) 
 

 WHEREAS, on June 8, 2010, the Board approved Resolution No. 
0453-10 awarding to Kokosing Construction Company, Inc. the contract 

for replacement of the structure on West Main Street over Alum Creek in 
Franklin County, Ohio for the amount of $5,779,116.99; and 

 
 WHEREAS, the interim completion date is expected to be delayed 

due to the unusually high number of rain events; and 
 

 WHEREAS, Kokosing Construction Company, Inc. has offered, for 
the cost of $45,319.00, to work extended hours and guarantee the interim 

completion date of August 19, 2011; and 

 
 WHEREAS, public safety, convenience and welfare warrant the cost 

of accelerating the re-opening of this essential crossing; and 
 

 WHEREAS, the original contract is sufficiently funded to cover the 
cost of this modification; and the Ohio Department of Transportation 

(ODOT) and the Federal Highway Administration have approved this 
expenditure for eighty percent reimbursement; 

 
BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS, 

FRANKLIN COUNTY, OHIO: 
 

Section 1)  That the Franklin County Engineer is hereby authorized to 
enter into a contract modification with Kokosing Construction Company, 

Inc. for acceleration of the interim completion date of the West Main 

Street bridge project, as detailed herein. 
 

Section 2)  This contract modification will require no additional cost to the 
County, and eighty percent of the expenditure shall be reimbursed to the 

County.  
 
DCR:TML:wr 
Prepared By:  Will Reed 
c:  Engineer (West Main Street o/ Alum Creek) 
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